NSI Charlie: EuroPass CV

Adna Duraković Elmir Hodžić Faris Odobašić Haris Šemić

Malik Koljenović Orhan Ljubunčić


• 12.01.2017

Teme

- 1. Uvod
- 2. Metodologija
- 3. DB administracija
- 4. Sprint progresija
- 5. Problemi i rješenja
- 6. Arhitektura, alati i SE principi
- 7. Demo
- 8. Zaključak

Uvod

• SW modul za CV



Sprint progresija

Trajanje sprinta

2 sedmice

Podjela i izvedba zadataka

Planiranje i procjena vremena

Komunikacija

Sastanci, chat, video pozivi

Pregled

Očekivani datum završetka projekta

January 12, 2017

Očekivanja


Rizici

Izazovi

- Stvaranje generalne slike
- Uspješno savladati tehnologije
- Podjela posla na taskove

- Procjena vremena trajanja taskova
- Korištenje gotovih modula i servisa
- Dogovor unutar i između timova

Pregled aktivnosti




Kreiranje konačnog ERD, odabir frameworka za backend i frontend, upoznavanje sa tehnologijama, kreiranje inicijalnog dizajna

Razvoj frontend, (registracija, login, CV forma), integracija SSO sa auth modulom

Burndown Chart






Required: 0.87 hr/day - Actual: 0.87 hr/day

→ Ideal Effort → Effort Left


Burndown Chart






Required: 0.69 hr/day - Actual: 0.69 hr/day






Required: 5.81 hr/day - Actual: 4.94 hr/day



Required: 9.80 hr/day - Actual: 7.40 hr/day





Required: 3.00 hr/day - Actual: 2.40 hr/day



SCRUM kritika

Konfliktirajuće role u jednoj osobi, asistent/ product owner/ naručioc projekta

Veliki i heterogeni timovi, nije pogodno za SCRUM

Ne postoji svakodnevna interakcija članova tima

Nepoznavanje SCRUM tehnika i artefakta

Velike oscilacije kompetencija i motivacija

Zapostavljeni zahtjevi

Sigurnost

Detaljne provjere autorizacija, validacije, okruženje

UX

Korisnički doživljaj i jednostavnost korištenja aplikacije je dobrim dijelom zanemarena

Integracija

Integracija srodnih funkcionalnosti realiziranih od strane drugih timova

Pregled alata





IntelliJ IDE 😯 Insomnia REST







Flying Doughnut CO GitHub



TeamViewer

Zaključak

- Uzevši u obzir sve faktore, projekat možemo ocijeniti uspješnim
- Glavni problemi: nepoznavanje tehnologije, neiskustvo u radu na ovakvoj vrsti projekta, loša komunikacija, nedostatak motivacije, nedostatak vremena
- Tim je nakon projekta stekao iskustvo u timskom radu